



SOUTH PARK
THE PLACE TO BE

SOUTH PARK II
Cleaning Schedule: January – March 2016

PHASE I		
Time Frame	Primary Focus	Responsible
January 4 – 31, 2016	<ol style="list-style-type: none"> Litter Collection and Removal Clearing Storm Drains Graffiti – entering work orders documenting large graffiti tags 	The entire team will be deployed to litter collection and removal and clearing storm drain
PHASE II		
Time Frame	Primary Focus	Responsible
February 1 – March 4, 2016	<ol style="list-style-type: none"> Removal of large graffiti by painting and pressure washing Pressure washing bus stops and bus shelters 	Streetplus will assign two (2) cleaning ambassadors to remove the large graffiti and to pressure wash targeted bus stop and bus shelters
PHASE III		
Time Frame	Primary Focus	Responsible
February 1 – March 4, 2016	<ol style="list-style-type: none"> Pan and Broom – collection and removal of litter on sidewalks Curb Line – detailed cleaning of all curb lines Weed Abatement – spraying and pulling of weeds Graffiti Removal – begin the process of removing small graffiti tags from street fixtures and sidewalks 	The remaining three (3) cleaning ambassadors will be responsible for completing these assigned tasks. They will work on these tasks daily.
PHASE IV		
Time Frame	Primary Focus	Responsible
March 4 – 31, 2016	<ol style="list-style-type: none"> Graffiti Removal and Reporting 	Streetplus will assign one (1) clean ambassador to work on removing small graffiti and reporting other graffiti
March 4 – 31, 2016	<ol style="list-style-type: none"> Pan and Broom Weed Abatement Detailed Cleaning 	Streetplus will assign three (3) cleaning ambassadors to complete these tasks as part of their daily routine.
PHASE V		
Time Frame	Primary Focus	Responsible
April 1 – December 31, 2016	<ol style="list-style-type: none"> Transition to normal clean, safe and friendly services 	Streetplus will transition to the normal deployment of four (4) cleaning ambassadors and one (1) safety ambassador